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AGENCY PROJECT DESCRIPTION TOTAL .
WORKTYPE PROGRAM
<AQ STATUS> OBLIGATION DATE | . - PRE FFY FFY FFY FFY FFY POST
1mn minons
2014 2015 2016 2017 2018 |[FFY 2018
AQ CODE COUNTY TOTAL PROJECT COST of dollars FFY 2014
From
LOCAL BRIDGE REPLACEMENT: GREENKILL AVENUE / STP-OFF 10/2013 0.023 |ROWACQI 0.023
BROADWAY (NYS ROUTE 28) CITY OF KINGSTON. LOCAL 10/2013 0.006 |ROWACQI 0.006

875618 BIN 2019580. ULSTER COUNTY STP-OFF 07/2015 0.320 | CONINSP 0.320
BRIDGE LOCAL 07/2015 0.080 | CONINSP 0.080
<Exempt> STP-OFF 07/2015 2.640 |CONST 2.640
LOCAL 07/2015 0.660 | CONST 0.660

AQC:N/A ULSTER TPC: $3.3-$5.6M| TOTAL5YR COST: 3.729 0.000 0.029 3.700 0.000 0.000 0.000 0.000

To

LOCAL BRIDGE REPLACEMENT: GREENKILL AVENUE / STP-OFF 07/2015 0.320 |CONINSP 0.320
BROADWAY (NYS ROUTE 28) CITY OF KINGSTON. LOCAL 07/2015 0.080 |CONINSP 0.080
875618 BIN 2019580. ULSTER COUNTY STP-OFF 07/2015 2.640 |CONST 2.640
BRIDGE LOCAL 07/2015 0.660 |CONST 0.660
<Exempt> STP-OFF 06/2015 0.023 |ROWACQI 0.023
LOCAL 06/2015 0.006 |ROWACQI 0.006

AQC:N/A ULSTER TPC: $3.3-$5.6 M| TOTAL 5YR COST > 3.729 0.000 0.000 3.729 0.000 0.000 0.000 0.000

Ballot Comment:

ADMINISTRATIVE MODIFICATION UCTC OPERATING PROCEDURES

PROJECT SELECTION MOVE ROWACQU PHASE FFY 2014- TO FFY 2015 TO REFLECT CURRENT PROJECT SCHEDULE.




